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REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 

Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports      Completed Jul 2006, Updated 2008 
o Completion of additional technical studies   Completed June 2011 
o 45 Day Public Review & Comment on PEIR   Completed Nov  2011 
o County Board Hearing for Certification of Project EIR  Completed June 2012 
o CEQA Complete      Completed June 2012  
o 30 Day Public Review & Comment on EA (extended to 38 days) Completed Aug 2012 
o Acceptance of Final EA by FAA     Completed Dec  2013 
o Finding of No Significant Impact (FONSI) by FAA  Completed Dec  2013 
o NEPA Complete      Completed Jan  2014 
o Ambrosia Transplantation     Completed May  2016 

  

  Infrastructure  Development  
o Layout        Completed Nov 2007 
o Preliminary Engineering Report     Completed Jun 2009 
o Preliminary Design      Completed Dec 2011 
o Request of Statement of Qualifications/Design Firm selection Completed August 2014 
o FAA Design Grant Received     Completed September 2014 
o FAA Approval of Design Scope     Completed November 2014 
o Full Project Design      Completed December 2015 
o Coordination with City      Completed March 2016 
o Board of Supervisors Approval to Advertise and Award  Completed May 2016    
o FAA Grant for Detention Basin Received    Completed August 2016 
o Phase I* - Detention Basin- Completion    August 2017 
o Construction Starts – Phase II*  Transient Apron, Road  Fall 2018 

Construction Starts – Phase III*  Drainage    Fall 2019 
o Construction Starts – Phase IV* Grading, Utilities  Fall 2020   
o Construction Starts – Phase V* –Taxiway & 2 buildable lots Fall 2021 
o Construction Starts – Phase VI* – Taxiway & 2 buildable lots Fall 2022 
 
*Start of constructing driven by Federal funding constraints – start will be delayed if funding not in place. 
Order of phases may be rearranged to take advantage of funding opportunities. 
  

  Request for Proposals Aviation/Hangar Development Timeline Estimates  
o Establish Criteria       Spring 2019  
o Draft Request for Proposals (RFP) to GFDC   Summer 2019 
o Publish RFP*       Fall 2019 
o Deadline for Submittals      Spring 2020 
o Select Developer Semi-finalists     Sumer 2020 
o Second Submittal      Fall 2020 
o Select Developers**      Late 2020 
o Prepare Leases / CEQA findings for Board   Spring 2021 
o GFDC Recommendation     Spring 2021 
o Board Approval of Leases     Summer 2021 
o Lessees get building permits, other entitlements   Summer 2021 – Summer 2022 
o Private Construction starts 1

st
 two lots    Summer 2022 

o Private Construction starts 2
nd

 two lots    Summer 2023 
 

**schedule driven by Federal funding constraints  


